
July 18, 2014 
Construction Activities: 

C O N S T RU C T I O N  P H O T O S  

Suiattle River Road ERFO Repairs 
FHWA MP 6.0 - MP 14.4 Projects AND USFS MP 20.8 - 22.9 Projects 

 

     

  

wfl.suiattleriverroad@dot.gov Contact Us: 

  Project Website: http://www.wfl.fhwa.dot.gov/projects/wa/suiattle/  

Site 1:  Clearing began Monday and will continue this week and next.  

Sites 2 - 5:  The last big arch pipe was placed this week and there are only a handful of minor culverts left to place.  

The slopes continue to be cut and topsoil being placed before the finished slopes are stabilized.   Subgrade is being 

built and the road is beginning to take shape.                       

                                                                                                                      

Sites 6 - 8:  After have some down time on the project for a couple weeks, action resumed on the Upper Suiattle 

Project.  The pile drillers took all week but finally predrilled the three piles at Bent 1 of the new extension 

bridge.  This week the pile drivers will see how far the piles at 

Bent 1 will continue to advance and the drillers will set up 

and start drilling at Bent 4. 

Hiker Warning: Due to the increase in construction activity 

and congestion, passing through the site between the hours 

of 7am to 5pm is strongly discouraged.  Hikers are reminded 

that the only way to cross Downey Creek at this time is by 

fording, and due to the warmer weather of late, the water 

level is up with strong currents.  

 

 

 

WO R K  S C H E D U L E ,  D E L AY S  A N D  C LO S U R E S   

Suiattle River Road is closed to vehicular traffic at MP 11.6 . 

Sites 1: Open to all traffic— watch for flaggers on the road next week. 

Sites 2 - 5:   Monday - Friday, 10 hours per day 

                      Open for non-vehicular traffic (walking, bicycling, horseback riding, etc.) 24/7. 

Sites 6 - 8: Monday - Friday, 10 hours per day 

                      Closed to all public travel weekdays from 7:00am to 5:00pm. 

Please use extreme caution when travelling through the construction zones. 

mailto:wfl.suiattleriverroad@dot.gov?subject=Suiattle%20Road%20Project
http://www.wfl.fhwa.dot.gov/projects/wa/suiattle/


C O N S T RU C T I O N  P H O T O S  

Suiattle River Road ERFO Repairs 
FHWA MP 6.0 - MP 14.4 Projects AND USFS MP 20.8 - 22.9 Projects 

                 Building Subgrade Near Station 163+00                                        Working the Slope Near Station 150+50 

                                  Clearing at MP 6.0                                                    Installing the last Arch Pipe at Station 159+91 



 Suiattle River Road 

Site 1 - Milepost 6.0: Reroute the road for about 2500 feet, with realignment of about 375 to 400 

feet inland from the eroded Suiattle River bank. The old roadway will be abandoned and rehabili-

tated with mitigations for associated wetlands and flood plain reconnection.  

Site 2 - Milepost 12.6: Reconstruct the road 1200 to 1300 feet, with an offset of up to 70 feet 
from the existing road.  

Sites 3 & 4 - Milepost 13.0 & 13.4: Reroute around the two washouts with a realignment of ap-
proximately 1.1 mile of road upslope of Road 26 and away from the Suiattle River. 

Site 5 - Milepost 14.4: Align the roadway for a length of about 900 feet, 55 to 90 feet away from 
the eroded river bank; re-establish the Huckleberry trailhead and parking; and abandon and reha-
bilitate the temporary reroute road.  

Site 6 - Milepost 20.8:  Widen the roadway into the hillside for about 250 feet long. 

Site 7 - Milepost 20.9 (Downey Creek Bridge):  Remove the existing embankment and culvert at 

the first approach for 210 feet and build a three span bridge extension to replace that embank-

ment and create a wider channel opening. 

Site 8 - Milepost 22.9 (Sulphur Creek Bridge):  Build a concrete faced retaining wall at the first 

approach to replace the failed embankment and create a wider channel opening. 

Suiattle River Road Improvements: 

Contract Information: 

 Sites 1 - 5  Bridge Fabrication  Sites 6 - 8 
Contracting Agency FHWA  USFS  USFS 

Project Number   WA FS ERFO 071-2023  AG-05K3-C-13-0007  AG-05M6-C-13-0021 

Project Name Suiattle River Road -  Downey Creek Extension -  Upper Suiattle Road - 

 MP6.0 - 14.4, Combined Projects  Bridge Supply   ERFO Repairs 

Status Under Construction  In Fabrication   Under Construction 

Contractor MidMountain Contractors, Inc.  Big R Manufacturing, LLC   AM Excavating LLC 

Award Date July 31, 2013  June 17, 2013  September 17, 2013 

Award Amount $2,741,077.50   $397,129.80   $706,640.00  

Est. Completion October 6, 2014  August 1, 2014  October 31, 2014 

Project Engineer Don Brouillard  Peter Wagner  Peter Wagner 

http://www.wfl.fhwa.dot.gov/projects/wa/suiattle/site-1.htm
http://www.wfl.fhwa.dot.gov/projects/wa/suiattle/site-2.htm
http://www.wfl.fhwa.dot.gov/projects/wa/suiattle/site-4.htm

